

MASS ADAS L3 — Certification Evidence Tracking

2026-05-21

- [Certification Evidence Tracking — STUB](#)
 - [Purpose](#)
 - [Evidence Repository Structure](#)
 - [Evidence Status Matrix](#)
 - [Key Milestones](#)
 - [Reference Documents](#)

Certification Evidence Tracking — STUB

Field	Value
Document ID	MASS-L3-TDL-CERT-TRACK-001
Version	v0.1-stub
Date	2026-05-19
Status	STUB — placeholder for D1.8 deliverable
Architecture Baseline	v1.1.2
Development Plan	v3.0
Certification Target	MASS ADAS L3 — Confidential Generated: \$(DATE) CCSI-Ship (Nx, Ri/Ai), IEC 61508 SIL 2, ISO 21448 SOTIF

Purpose

This document tracks the production status of all certification evidence artefacts required for CCS i-Ship (Nx, Ri/Ai) AIP submission and IEC 61508 SIL 2 certification. It serves as the single source of truth for certification readiness across all phases.

Evidence Repository Structure

```
docs/Design/
├── ConOps/           – Concept of Operations (CCS AIP
mandatory)
├── Safety/HARA/      – Hazard Analysis & Risk Assessment
├── Safety/FMEDA/     – Failure Mode Effects & Diagnostic
Analysis
├── Safety/ALARP/     – ALARP demonstration (Phase 4)
├── Cert/             – This tracking document + audit trail
├── V&V_Plan/         – V&V strategy + gate criteria
├── SIL/              – Simulation qualification + coverage
└── Architecture Design/ – Architecture evidence (v1.1.2
baseline)
```

Evidence Status Matrix

Evidence Artefact	CCS Req	SIL 2 Req	Status	Target Date	Owner
ConOps v0.1 → v1.0	 Mandatory	—	 STUB	D1.8 (stub) / D2.8 (draft) / D3.8 (final)	TBD
Hazard Log / HARA	 Mandatory	 Mandatory	 Not started	D2.7 (v0.1) / D3.8 (final)	Safety Engineer
FMEDA (M1, M7)	—	 Mandatory	 Not started	D2.7 (v0.1)	Safety Engineer
ALARP Demonstration	 Mandatory	 Mandatory	 Not started	Phase 4	TBD
SDLC Plan (IEC 61508-3 §7)	—	 Mandatory	 Not started	Phase 4	TBD
V&V Plan v0.1 → v1.0	 Mandatory	 Mandatory	 Draft complete	D1.5 (v0.1) / D3.8 (v1.0)	V&V Engineer
SIL Qualification Report	—	 Supporting	 Not started	D1.3.1	V&V Engineer
Architecture Report v1.1.2	 Mandatory	 Supporting	 Complete	Already delivered	System Architect
Detailed Design (M1– M8)	 Mandatory	 Supporting	 Complete	Already delivered	System Architect
RFC Resolutions	 Supporting	 Supporting	 Complete	Already delivered	Team
HAZID RUN- 001	 Mandatory	 Mandatory	 In progress	8/19	HAZID Team

Evidence Artefact	CCS Req	SIL 2 Req	Status	Target Date	Owner
Cybersecurity (RFC-007)	✅ Mandatory	—	🔴 Not started	D3.9	Cyber Engineer
Source Code (colcon)	—	✅ Required	🟡 Skeleton	Ongoing	Dev Team
Unit / Integration Tests	✅ Supporting	✅ Required	🟡 In progress	Ongoing	Dev + V&V
Static Analysis (MISRA)	✅ Supporting	✅ Required	🟢 Complete (D1.4)	2026-05-20	Dev Team
SIL 1000 Run Record	✅ Supporting	✅ Required	🔴 Not started	D3.6	V&V Engineer
Training & Competence	✅ Supporting	—	🔴 Not started	D2.6 / D3.5'	HF Consultant

Key Milestones

Milestone	Date	Gates
D1.8 Cert evidence stubs	6/15	Phase 1 exit
D2.8 Full evidence draft	7/31	Phase 2 exit
D3.8 AIP-ready evidence	8/31	Phase 3 exit
CCS AIP Submission	11/2026	Phase 4 gate
SIL 2 Third-Party Assessment	Q4 2026	DNV/TÜV/BV
ALARP + SDLC complete	v1.1.4 (2027 Q1)	Before cert sea trial

Reference Documents

MASS ADAS L3 — Confidential | Generated \${DATE}

- V&V Plan: docs/Design/V&V_Plan/00-vv-strategy-v0.1.md
- Architecture: docs/Design/Architecture Design/MASS_ADAS_L3_TDL_架构设计报告.md
- HAZID: docs/Design/HAZID/RUN-001-kickoff.md

- Development Plan: docs/Design/Architecture
Design/gantt/MASS_ADAS_L3_8个月完整开发计划.md