

MASS ADAS L3 — Certification Evidence Tracking

2026-05-21

- [Certification Evidence Tracking — STUB](#)
 - [Purpose](#)
 - [Evidence Repository Structure](#)
 - [Evidence Status Matrix](#)
 - [Key Milestones](#)
 - [Reference Documents](#)

Certification Evidence Tracking — STUB

Field	Value
Document ID	MASS-L3-TDL-CERT-TRACK-001
Version	v0.1-stub
Date	2026-05-19
Status	STUB — placeholder for D1.8 deliverable
Architecture Baseline	v1.1.2
Development Plan	v3.0
Certification Target	CCS i-Ship (Nx, Ri/Ai), IEC 61508 SIL 2, ISO 21448 SOTIF

Purpose

This document tracks the production status of all certification evidence artefacts required for CCS i-Ship (Nx, Ri/Ai) AIP submission and IEC 61508 SIL 2 certification. It serves as the single source of truth for certification readiness across all phases.

Evidence Repository Structure

docs/Design/

├─ ConOps/

├─ Safety/HARA/

├─ Safety/FMEDA/

├─ Safety/ALARP/

├─ Cert/

├─ V&V_Plan/

├─ SIL/

└─ Architecture Design/

– Concept of Operations (CCS AIP mandatory)

– Hazard Analysis & Risk Assessment

– Failure Mode Effects & Diagnostic Analysis

– ALARP demonstration (Phase 4)

– This tracking document + audit trail

– V&V strategy + gate criteria

– Simulation qualification + coverage

– Architecture evidence (v1.1.2 baseline)

MASS ADAS L3 — Confidential | Generated \$(DATE)

Evidence Status Matrix

Evidence Artefact	CCS Req	SIL 2 Req	Status	Target Date	Owner
ConOps v0.1 → v1.0	 Mandatory	—	 STUB	D1.8 (stub) / D2.8 (draft) / D3.8 (final)	TBD
Hazard Log / HARA	 Mandatory	 Mandatory	 Not started	D2.7 (v0.1) / D3.8 (final)	Safety Engineer
FMEDA (M1, M7)	—	 Mandatory	 Not started	D2.7 (v0.1)	Safety Engineer
ALARP Demonstration	 Mandatory	 Mandatory	 Not started	Phase 4	TBD
SDLC Plan (IEC 61508-3 §7)	—	 Mandatory	 Not started	Phase 4	TBD
V&V Plan v0.1 → v1.0	 Mandatory	 Mandatory	 Draft complete	D1.5 (v0.1) / D3.8 (v1.0)	V&V Engineer
SIL Qualification Report	—	 Supporting	 Not started	D1.3.1	V&V Engineer
Architecture Report v1.1.2	 Mandatory	 Supporting	 Complete	Already delivered	System Architect
Detailed Design (M1– M8)	 Mandatory	 Supporting	 Complete	Already delivered	System Architect
RFC Resolutions	 Supporting	—	 Complete	Already delivered	Team

Evidence Artefact	CCS Req	SIL 2 Req	Status	Target Date	Owner
HAZID RUN-001	Mandatory	Mandatory	In progress	8/19	HAZID Team
Cybersecurity (RFC-007)	Mandatory	—	Not started	D3.9	Cyber Engineer
Source Code (colcon)	—	Required	Skeleton	Ongoing	Dev Team
Unit / Integration Tests	Supporting	Required	In progress	Ongoing	Dev + V&V
Static Analysis (MISRA)	Supporting	Required	Complete (D1.4)	2026-05-20	Dev Team
SIL 1000 Run Record	Supporting	Required	Not started	D3.6	V&V Engineer
Training & Competence	Supporting	—	Not started	D2.6 / D3.5'	HF Consultant

Key Milestones

Milestone	Date	Gates
D1.8 Cert evidence stubs	6/15	Phase 1 exit
D2.8 Full evidence draft	7/31	Phase 2 exit
D3.8 AIP-ready evidence	8/31	Phase 3 exit
CCS AIP Submission	11/2026	Phase 4 gate
SIL 2 Third-Party Assessment	Q4 2026	DNV/TÜV/BV
ALARP + SDLC complete	v1.1.4 (2027 Q1)	Before cert sea trial

Reference Documents

- V&V Plan: docs/Design/V&V_Plan/00-vv-strategy-v0.1.md
- Architecture: docs/Design/Architecture Design/MASS_ADAS_L3_TDL_架构设计报告.md
- HAZID: docs/Design/HAZID/RUN-001-kickoff.md
- Development Plan: docs/Design/Architecture Design/gantt/MASS_ADAS_L3_8个月完整开发计划.md